

Q3 Widget Launch — weekly status update (Week of Jun 9)

Launch: Q3 Widget Launch

Filed by: Q3 Widget Launch PM

Quick weekly update on Q3 Widget Launch progress. Nothing on fire this week. Highlights:

- Design review for the launch landing page wrapped on Tuesday.
- Sales enablement deck is in editorial review.
- The Q3 Widget Launch battlecard draft is out to Field for comments.
- Localization is on track (FIGS, plus JP, plus ZH-CN).

Standing meeting moved to Thursdays at 10am next week to clear the Wednesday all-hands.
No decisions needed on this update.

Launch: Q3 Widget Launch.

Source channel: SharePoint > LaunchControl > Q3 Weekly Updates.