
Q3 Widget Launch — Localization slip notice

Launch: Q3 Widget Launch

Filed by: International Engineering, FIGS pod

Heads up — the Q3 Widget Launch FIGS (French / Italian / German / Spanish) localization
signoff is slipping by one week. The strings landed on time and the in-product review is going
well, but the German legal review of the widget asset terms has surfaced two phrases that
need a second pass before we can publish. Expected new signoff date: one calendar week
after the original target.

This is a slip, not a blocker — Q3 Widget Launch GA itself can proceed if the decision is to
ship FIGS as a fast-follow. Calling it out so the Launch Control register has the slip on file
before the morning readiness sweep, rather than after.

Severity: slip (one week).

Launch: Q3 Widget Launch.

Source channel: SharePoint > LaunchControl > Q3 Intl Reports.


